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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 534 Date: 23-Apr-2012 Monday

Approved Date:

Shift Hours: 06:30 pm 04:00 am Break: 00:30 Over Time: 01:00

Const Calendar Day: 958

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

ABF night crews came to the site at 6:50 PM. Crews had to work on the South main span cable
compaction . They started at 7:00 PM.

Obra , Carlos , Jeffery , mario , & Roger had to work on the cable compaction . Crews had to
compact , install ratchet straps , measure the cable , release the pressure , compact again , install the
stainless steel straps , & release the jacks . They started on PP 48 - 8 at 7:10 PM. Crews were done at
8:00 PM.

In addition to that , crews had to stop for 15 minutes to remove the tapes from the outer strands .
Later Christian Hernandez had to remove the tape & work with the crews to the end of the shift .

After that , crews had to move the compaction machine down . Following the same procedures as
the previous locations . Crews had to compact PP 48 - 9 , PP 48 - 10 , & PP 50 - 1 . They were done at
10:00 PM.

Crews ran out of stainless steel straps AT 10:00 PM. They had to move 1.5 meters , compact , &
install 6 ratchet straps at each location . They started 1.5 meters from PP 50 - 1 East . Crews reached
PP 54 at 2:00 AM. ( 4 -14 - 2012 ).

Finally , crews had to back up the compaction machine to PP 50 - 1 for tomorrow crews to compact
at PP 50 - 2 . They were done at 2:30 PM. Crews had to wrap up their tools & equipments. They left at
3:00 AM.

I had to measure the cable height & width at the at the 4 locations & 6 circumferences . Height
range between 778 mm. & 780 mm. Width range between 797 mm. & 803 mm. Cable circumferences
range between 2485 mm. & 2510 mm.

In the office I had to work on the data logs for the cable measurements & work on my report . I
started at 6:30 PM. I was done at 3:45 AM.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00 0.00 0.00 0.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

APP MARIO MARQUEZIronworker 8.00 0.00 0.00 8.00

JNM JEFFERY STEWARTIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00
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